

RESOLUTION NO.: 135 -2018
INTRODUCED BY: Kumin

**A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE
CONTRACT WITH VELA CONSTRUCTION FOR NECESSARY
ADDITIONAL WORK ON REPAIRS TO THE CITY'S ROAD SALT BIN.**

WHEREAS, extra work was needed to be performed while Vela Construction was performing steel support structure repairs on the City's Service Department road salt bin and the cost of which will exceed the originally authorized contract price of \$17,600 by \$251.80, and which original contract price was authorized by Resolution No. 92-2018 of this Council, adopted August 14, 2018.


NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Richmond Heights, State of Ohio, that:

Section 1: The Mayor is authorized to execute and to authorize payment of a change order to the contract with Vela Construction to increase the total authorized amount of the contract with said company by an additional \$251.80 for the reasons set forth in the preamble to this Resolution.

Section 2: It is found and determined that all formal actions of this Council concerning and relating to the adoption of this Resolution were adopted in an open meeting of this Council, and that all deliberations of this Council and any of its committees that resulted in such formal action, were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.


Section 3: This Resolution shall take effect and be in force from and after the earliest period allowed by law.

PASSED: December 11, 2018


David H. Roche, Mayor

APPROVED: December 11, 2018

ATTEST: Betsy Traben
Betsy Traben
Clerk of Council


Eloise Cotton-Henry
President of Council