

RESOLUTION NO.: 96 -2019
INTRODUCED BY: Mayor Roche

A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH SPECIALIZED CONSTRUCTION FOR NECESSARY ADDITIONAL WORK TO REPAIR CITY STREETS PURSUANT TO THE CITY ROAD PROGRAM.

WHEREAS, extra work was needed to be performed while Specialized Construction was performing repairs to the City's streets pursuant to the City's 2018 Road Program and which was deemed to be necessary by the City Engineer and the cost of which will exceed the originally authorized contract price of \$101,409.00 by \$6,539.40, and which original contract price was authorized by this Council; however, work on the 2018 Road Program was also carried out by C.A. Agresta Construction, the cost of whose work came in \$35,565.66 less than authorized by this Council.

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Richmond Heights, State of Ohio, that:

Section 1: The payment of \$6,539.40 to Specialized Construction for work on the City's 2018 Road Program is hereby authorized and the Mayor and Director of Finance are authorized to make any change order to the contract with Specialized Construction in this amount.

Section 2: It is found and determined that all formal actions of this Council concerning and relating to the adoption of this Resolution were adopted in an open meeting of this Council, and that all deliberations of this Council and any of its committees that resulted in such formal action, were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

Section 3: This Resolution shall take effect and be in force from and after the earliest period allowed by law.

PASSED: October 8, 2019


David H. Roche, Mayor

APPROVED: October 8, 2019

ATTEST: Betsy Traben
Betsy Traben
Clerk of Council


Eloise Cotton-Henry
President of Council